
CUSTOMER NAME: PO# / DATE: SALES: KB, EM

SIE Order Number: DM 12076 EQUIPMENT: Miscellaneous Pumps, Water Pump Skid & Enclosure PROJECT ENGR: PR

SHIP DATE: 4/15/2013 REVISION DATE: DOCUMENT # : DM12076 Schedule Rev D
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Order Receipt SCHEDULED

ACTUAL

Order Entry & SCHEDULED

Acknowledgement ACTUAL Contract signed 7/9/2012

Kick Off Meeting SCHEDULED

ACTUAL 7/11/2012

GA & PID's SCHEDULED

ACTUAL

Design Review SCHEDULED

ACTUAL

Enclosure Data, Parts SCHEDULED

ACTUAL

Pump & Motor Data SCHEDULED

ACTUAL

Customer Drawing SCHEDULED

Review & Approval ACTUAL

Fabrication Drawings SCHEDULED

(Steel, Piping, Tanks) ACTUAL

Order - Receipt SCHEDULED RW Transfer Pumps

Pumps, Motors ACTUAL All other pumps, mixers, equipment

Order - Receipt SCHEDULED

Valves ACTUAL

Order - Receipt SCHEDULED 18 weeks ARO

Strainers ACTUAL

Order - Receipt SCHEDULED

CS Baseplate ACTUAL

Order - Receipt SCHEDULED

Instrumentation ACTUAL

Order - Receipt SCHEDULED

ACTUAL

Order - Receipt SCHEDULED

Building/Enclosure ACTUAL Delivery to SIE

Order - Receipt SCHEDULED

Piping / Fittings ACTUAL

Shop Folder SCHEDULED

ACTUAL

System Fabrication SCHEDULED

(Est hours: ) ACTUAL

Welding SCHEDULED

(Est hours: ) ACTUAL

Testing SCHEDULED

ACTUAL

Customer Inspection SCHEDULED

ACTUAL

Shipment SCHEDULED  

ACTUAL

Start-up SCHEDULED

ACTUAL

SCHEDULED: ACTUAL: REVISED/LATE:

12/27/2012


