

CUSTOMER NAME:
SIE Order Number: C13022
SHIP DATE: 3/28/2013

PO# / DATE:
EQUIPMENT: Seal Cooler System
REVISION DATE: 3/12/2013

SALES: KB, TM
PROJECT ENGR:
DOCUMENT #: C13022-Schedule Rev 1

		2/18	2/25	3/4	3/11	3/18	3/25	4/1	4/8	4/15	4/22	4/29	5/6	5/13	5/20	5/27	6/3	6/10	6/17	6/24	7/1	7/8	7/15	7/22	7/29	8/5	8/12	8/19	8/26	9/2	9/9	9/16	9/23	9/30	10/7	10/14	10/21	10/28	11/4							
CALENDAR WEEK		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40					
Order Receipt	SCHEDULED																																													
	ACTUAL			2/19/2013																																										
Order Entry & Acknowledgement	SCHEDULED																																													
	ACTUAL																																													
Kick Off Meeting	SCHEDULED																																													
	ACTUAL																																													
Progress Payments (Invoice date)	SCHEDULED																																													
	ACTUAL																																													
GA & PID's	SCHEDULED																																													
	ACTUAL			2/25/2013																																										
Design Review	SCHEDULED																																													
	ACTUAL																																													
Customer Drawing Review & Approval	SCHEDULED																																													
	ACTUAL																																													
Design Changes	SCHEDULED																																													
	ACTUAL																																													
Fabrication Drawings (Steel, Piping, Tanks)	SCHEDULED																																													
	ACTUAL																																													
Order - Receipt MR Pump	SCHEDULED																																													
	ACTUAL																																													
Order - Receipt Misc Valves, Etc.	SCHEDULED																																													
	ACTUAL																																													
Order - Receipt Instrumentation	SCHEDULED																																													
	ACTUAL																																													
Order - Receipt CS Baseplate	SCHEDULED																																													
	ACTUAL																																													
Order - Receipt Relief Valve	SCHEDULED																																													
	ACTUAL																																													
Order - Receipt Dampener	SCHEDULED																																													
	ACTUAL																																													
Order - Receipt Piping / Fittings	SCHEDULED																																													
	ACTUAL																																													
Shop Folder	SCHEDULED																																													
	ACTUAL																																													
System Fabrication (Est hours:)	SCHEDULED																																													
	ACTUAL																																													
Welding (Est hours:)	SCHEDULED																																													
	ACTUAL																																													
Heat Treatment (Est hours:)	SCHEDULED																																													
	ACTUAL																																													
Testing	SCHEDULED																																													
	ACTUAL																																													
Customer Inspection	SCHEDULED																																													
	ACTUAL																																													
Shipment	SCHEDULED																																													
	ACTUAL																																													
Start-up	SCHEDULED																																													
	ACTUAL																																													

SCHEDULED:  ACTUAL:  REVISED/LATE: 